FORM DPW-CIA 2/05 STATE OF HAWAL
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  Aprii 2012

TE - 3
it ‘»}‘h‘,
Date: June 20, 201‘%}‘& i

CONTRACTOR:  KSC Construction, Inc. c/o American Contractors Indemnity. Company, Attn: Funds Disbursement Dept.

ADDRESS: 601 S. Figueroa Street, Suite 1600 Contract No. 58902 [\f']’
City, State ZIP: Los Angeles, CA 90017 DAGS Job No. 12-20-2630
PROJECT TITLE: WAIMANO TRAINING SCHOOL AND HOSPITAL-- DEMOLISH BUILDINGS
CONTRACT FOR INSPECTION BRANCH USE

[ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 900,000.00 DUE MONTHLY:

[ ] PROJECT SCHEDULE - INITIAL & ONGOING
{ ] DAILY REPORTS [ | PAYROLL AFFIDAVITS

HMONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS [\(CONTRACT NUMBER [\/]/PROJECT NAME & LOCATION
Total $ 34,755.00 N’f ALL SIGNATURES

Adjusted Contract Amount $ 934,755.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 900,000.00 100.00% $  34,755.00 $ 934,755.00
Retained REDUCEDT[ ] 3 71,944.00 $ 3,295.00 $ 75,239.00
Amount Subject to Payment $ 828,056.00 $ 31,460.00 3 859,516.00
Payments to Date $ 662,060.00 $  19,850.00 $ 681,910.00
Payments Now Due $ 165,996.00 $ 11,610.00 $ . 177,606.00

Payment No. FINAL[ ] 5
Remarks: o VAR CTOE  AGuEbs o Renisiouds

B Bt CFrmeTioN

1. Computed and Checked by:

2. 1 certify that the above bill is correct, just, that payment has not been received, and all payroll
affidavits have been submitted, are current, or proper deductive exclusions have been made to

. . &TQ_\__:_ 7 fg}' %o this request.

3. Recomrfended: Project Inspector or Engineer Date:
' . KSC CONSTRUCTION, INC.
) GT ,g i)'gvv Name of Contractor

4. Recommerided: Area Enginesr/Architect Date:

/ 4 g

H 3 R

Q@&%‘ 7(é/f "President” _6/20/2012
5. Approved: Branch Chief o District Engineer AN Date: By signature / Tigge: Date
The Public? Administrator cerlifies that change orders have been issued and the work performed,

/(/%—’ JUL -6 2012

£
u ?!ze Public Works Administrator Date:




BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of: _April 2012

DPW-CIA 7/06

CONTRACTOR: KSC Construction, Inc. c/o American Contractors Indemnity Company, Attn: Funds Disbursement Dept.
___PROJECT TITLE: WAIMANO TRAINING SCHOOL AND HOSPITAL-- DEMOLISH BUILDIN( Contract No.: 58902
a DAGS Job No.: 12-20-2630
‘EI’J) CONTRACT
g LICENSE BASIC CONTRACT] COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR 31|NO. AMOUNT| TO DATEI CMPL % RETAINED
KS8C Construction, Inc. c/o AnGeneral Contractor BC-29795 $361,136 $361,136] 100.00% 5% $18,057.00|A
] AREEREENENANEEEEN|IIRNE P 1] ] LELL]
(S0 10O OO 00 OO O N O O N N O O
SUB-CONTRACT
LICENSE BASIC SUB-CONTRACT] COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. ' AMOUNT| TODATE] CMPL % RETAINED
UNITEK Abatement C-11851 $334,771 $334,771| 100.00% 10% $33,477.00
FOXBILT Electric C-18699 $13,759 $13,759{ 100.00% 10% $1,376.00
STRUCTURAL PEST Vector Control PC-489 $30,448 $30,448] 100.00% 10% $3,045.00
PARADISE LANDSCAPING |Landscaping (C-25443 $159,886 $159,886| 100.00% 10% $15,989.00
Total Retained from Subs $53,887.00{B .

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

|

$71,944.00]

| certify that the above retentions are correct for this request.

KSC CONSTRUCTION, INC.

Name of Contractor

Gt ]
a4
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

6/20/2012

By Signature Date

Checked/Verified by:

VgD

Initial - Project Inspector or Engineer



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: _April 2012

CONTRACTOR: KSC Construction, Inc. c/o American Contractors Indemnity Company, Attn: Funds Disbursement Dept.
Contract No.: 58902
PROJECT TITLE: WAIMANO TRAINING SCHOOL AND HOSPITAL-- DEMOLISH BUILDINGS DAGS Job No.: 12-20-2630
o CHANGE
(Llé' ORDER
9 LICENSE CHANGE ORDER| COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR 31|NO. AMOUNT| TO DATE CMPL_.] % RETAINED
KSC CONSTRUCTION, INC |General Contractor BC-29795 $3,617 $3,617] 100.00% 5% $181.00|1A
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %! RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOQUNT| TO DATE CMP!;I % RETAINED
UNITEK Abatement C-11851 $0 $0| #DIV/0! 10% $0.00
FOXBILT Electric C-18689 $0 $0| #DIV/O! 10% $0.00
STRUCTURAL PEST Vector Control PC-489 $0 $0{ #Div/0! 10% $0.00
PARADISE LANDSCAPING |Landscaping C-25443 $0 $0| #DIv/0! 10% $0.00
RMY Construction Plumbing CT-17332 $31,138 $31,138] 100.00% 10% $3,114.00
Total Retained from Subs $3,114.00{B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $3,295.00]

| certify that the above retentions are correct for this request.

Checked/Verified by:

KSC CONSTRUCTION

Name of Contractor w

Initial - Project Inspector or Engineer
// 7 L7 6/20/2012

By Signature / 7 p Date

NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 5 PROJECT TITLE: WAIMANO TRAINING SCHOOL AND HOSPITAL - DEMOLISH
BUILDINGS
BILLING MONTH: April-12 DAGS JOB NO.: 1 2-20-2630 CONTRACT NO.: 58902

CONTRACTOR: KSC CONSTRUCTION, INC.

VENDOR CODE: 31333100

Original Contract Payment Suffix: 1,3

Suffix Fund Symbol Amount Earned Retainage Amount Due
03 BO7-417M $183,148.00 $17,152.00 $165,996.00
Totals: $183,148.00 $17,152.00 $165,996.00
Change Order Payment Suffix: 2,4, 5
Suffix Fund Symbol Amount Earned Retainage Amount Due
04 B07-417M $12,826.00 $1,216.00 $11,610.00
Totals: $12,826.00 ; $1,216.00 $11,610.00
Grand Total: $195,974.00 t $18,368.00 $177,606.00

Yl N opbrfeez

Verifieq,ﬁi( 4 , DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 31333100

Cost Code 3A1
Voucher No. “jf‘?gﬁf@? e

Verified By ﬂ( JUL 20 200




